Individual Lab Reflection – Lab 2
Name:Rohith Karning
SECTION:D
SRN:PES1UG24AM229

1. Did your estimations reflect the actual effort?

Ans. My estimations were reasonably close to the actual effort required for the tasks. Most of the escrow marketplace features were completed within their assigned story points, although some tasks required slightly more effort than initially expected. This helped me understand that story-point estimation should consider both the complexity of the feature and the work involved in implementing it.

2. Was your backlog well-prioritized?

Ans. Yes, I prioritized the backlog based on the importance and dependency of the escrow marketplace features. I focused first on important functionalities such as transaction handling, inspection and verification, dispute management, and escrow-related operations. This helped ensure that the core functionality was addressed before less critical tasks.

3. How did your simulated sprint align with your plan?

Ans. My simulated sprints generally aligned with my original plan. I organized the escrow marketplace tasks into different sprints and moved the work items through the Jira workflow from To Do → In Progress → Done. This simulation helped me understand how sprint planning, task tracking, and completing work within a defined sprint work in practice.

4. What insights did the burndown chart give about your capacity?

Ans. The burndown chart helped me understand how much work remained during each sprint in terms of story points. It showed how the workload changed as tasks were completed and gave me a better idea of the amount of work that could be handled within a sprint. It also highlighted the importance of completing and updating tasks consistently so that the burndown chart accurately represents sprint progress.

Through this lab, I gained a better understanding on how Scrum practices can be applied to a real project using Jira. Working on the Escrow Marketplace project helped me understand how

to break down requirements into manageable work items, assign story points, prioritize the backlog, and organize tasks into sprints. Managing the tasks through different stages of the workflow also gave me practical experience with sprint execution and progress tracking. The burndown chart helped me visualize the remaining workload and understand how the team's progress can be monitored throughout a sprint. Overall, this lab gave me a clearer understanding of sprint planning, estimation, prioritization, and tracking progress in an Agile development environment.